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Site Name: 

Task Order 62 CES Environmental 

Operational Period: 

!Date: 10-16-2014 

1 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal IDlvlsionl Response 

Group: 
mergency and Rapid Response Service 

WORK AUTHORIZED: ------·--
Continue to pump~a_t~r on site from heavy rainfall on Monday. 
Continue develop~~t of profiles and disposal of sludge, HquJ_C!~,_and s~d~ 

Continue procurement and preparations fo~udge removal operation and site set u_p. __ 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - SS - 67 -02 Gary Moore, USEPA LeRoy Cassidey. CB&I Federa-1 --

Task Order: 062 Date: 10.16.2014 Time:1 700 Date: 10.16.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used _ unused EQUIPMENT ON-SITE: QTY _ USE_D Unused 

Response Manager 1 ~ _ Pick -up Truck __ 2 2 

Foreman ___ 1

1 

__ ,_ 1

1 

l _ Bobcat w/sweeper o
2 

_ ~

2 Health and Safety Manager Trash Pumps 
--- 1- -- - >--

1 

0 

1 

0 

Multiple Gas Monitor 1 --
1 

·-
Truck Driver 

Equipment Operator 

Laborer 

Frac Tank 

4,000 PSI Pressure Washer 
->- -

5 - ,_ 

---- 1-
PERSONNEL OFF-SITE 

-- -
Subcontract Manager 2 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

1 -
1 

5 

2 

1 

1 -----
1 

1 

4 Man 12 Bottle Breathing Air 1 1 - . _._ 
Open Top Roll Off 1 1 

- >-

Vacuum Truck Air Mover 1 1 
- --

Carbon Vapor Unit 1 
--- ---~ 

'--~ - ·- -------· 
WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input fordaY's 1900-5Pon5): 

Crew continued to move water from the Middle Pond to the North Pond and the South Pond to the Middle Pond. South 
Pond is now empty. __ ___ __ ___ ___ ___ _ __ 
Crew completed level B entry to VB 25141 . Air mover removed material but the material was a solid not sludge. Entry 
was stopped to move the box and_9pen t_he rear door. __ _ __ _,, 
Carbon air vapor adsorption unit received and transferred to goose neck trailer. Crew connected air hoses from the 
vacuum truck air mover to the carbon unit 

-- -- -- -- -- ---- ----
Subcontract Manager continued to work with Texas Box Maintenance, Waste Connections, and Veolia on finalizing 
contracts and awarded POs to Hertz Equipment and William Scotsman. - -- -- -- -- -- -- ---
Health and Safety Manager completed daily HIS paperwork and updated the addendum for the sludge box transfer as 
requested by the OSC. He supervised the decontamination set up, conducted air monitoring and monitored the crew 
site entry. He completed HIS orientation for new workers. 

RM worked with Carbonair on delivery and offloading of the vapor phase carbon adsorption unit. He continued to work 
on pricing for rental of a calibrated flow meter. RM completed review of 1900-55 and posting of RCMS. 

Time: 
- ;,;~"") r=- ( . , Date: --

C:. "'·"' {:")J~\\:,..~ - 10.17.2014 

-
osc Date: Time:0900 

.) 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): __ _ 

Continue to pump water from the Middle Pond. Move the sludge boxes so the back doors can be opened. 
----· 

Continue sludge transfer on VB 25142 
-------------------.-------~---

----------------·--~ 
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